
Volume 1 Number 40

OFFICE OF TRANSPORTATION

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

Department Head:  ALFRED H. FOXX Date Appoint: 

Division Chief (Engineering) : Fred Marc
Division Chief (Maintenance): Anthony P. Wallnofer  (Acting)  
Division Chief (Construction Management): Abraham Abraham  (Acting)
Division Chief (Safety): Major Robert Staten  (Acting)

Expenditures MBE % WBE % Expenditures MBE % WBE %
Architectural and Engineering $178,550 $62,300 34.9% $27,529 15.4%
Construction $2,504,275 $632,995 25.3% $173,180 6.9%
Direct Purchase Orders $215,290 $0 0.0% $267 0.1%
Purchase Orders $0 $0 #DIV/0! $0 #DIV/0!
Professional Services $0 $0 #DIV/0! $0 #DIV/0!

Totals $2,898,115 $695,295 24.0% $200,976 6.9%

PERSONNEL DATA
2 -WEEK PAY PERIOD ANNUAL

1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE Average Minimum Maximum Total Periods
OVERTIME (HOURS) 3,957.5 9,127.1 2,895.7 1,818.2 -37.2% 4,821 1,664          13,527             192,852 40

Administration 0.0 0.0 0.0 0.0 #DIV/0! 4                   0 42                    166 40
Engineering 232.4 233.0 143.0 106.9 -25.2% 366               89 690                  14,648 40

Maintenance 3,088.4 7,916.4 1,511.0 960.1 -36.5% 3,215            690 10,912             128,584 40
Constr. Mgmt 32.5 162.0 247.8 125.0 -49.6% 185               17 510                  7,391 40

Safety 604.2 815.7 993.9 626.2 -37.0% 1,052            575             2,206               42,063 40
UNSCHEDULED LEAVE 256.0 178.5 233.5 223.0 -4.5% 284 153             565                  11,342 40

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0                   0 1 1 40
Engineering 33.0 18.0 18.0 19.0 5.6% 19                 4 48 762 40

Maintenance 154.0 98.5 157.5 147.5 -6.3% 187               99 369 7,490 40
Constr. Mgmt 14.0 6.0 6.0 4.5 -25.0% 6                   0 28 250 40

Safety 55.0 56.0 52.0 52.0 0.0% 71                 18               213                  2,839 40
"A" TIME(MAN-DAYS) 297.0 262.0 254.5 278.5 9.4% 277 189             537                  11,080 40

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 40
Engineering 19.0 14.0 8.0 9.0 12.5% 5                   0 19 203 40

Maintenance 223.0 187.5 182.5 195.0 6.8% 217               157 425 8,666 40
Constr. Mgmt 0.0 0.0 0.0 0.0 #DIV/0! 1                   0 10 58 40

Safety 55.0 60.5 64.0 74.5 16.4% 54                 25               112                  2,154 40
LIGHT DUTY (MANDAYS) 158.0 160.0 152.5 153.5 0.7% 240 124             631                  9,617 40

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 40
Engineering 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 40

Maintenance 108.0 115.0 106.5 108.5 1.9% 179               82 567 7,150 40
Constr. Mgmt 10.0 9.0 10.0 9.0 -10.0% 10                 0 22 409 40

Safety 40.0 36.0 36.0 36.0 0.0% 51                 32               65                    2,059 40

Not Yet Available

MBE/WBE EXPENDITURES

EXPENDITURE TYPE
CURRENTLY AVAILABLE PERIOD (2/2/02 Through 2/15/02) YEAR-TO-DATE 
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Volume 1 Number 40 OFFICE OF TRANSPORTATION

CITISTAT
Employee Absentee Worksheet

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 

SICK
SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration 11 99 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.5 0.0 0.0 0.0 2.5
Engineering 130 1,167 18.5 13.0 0.0 6.0 0.0 9.0 8.0 61.0 11.0 3.5 4.0 8.0 142.0

Maintenance 628 5,652 133.0 89.0 18.0 19.5 10.5 175.0 42.0 277.5 65.5 32.0 0.0 21.5 883.5
Maint. Seasonal 66 594 0.0 0.0 0.0 27.5 1.0 20.0 1.0 0.0 0.0 0.0 0.0 15.5 65.0

Constr. Mgmt 88 792 14.5 2.0 0.0 0.0 2.5 0.0 1.0 40.5 7.5 4.5 0.0 3.5 76.0
Safety 498 4,482 226.0 47.5 0.0 2.0 1.5 74.5 31.0 75.4 70.0 42.9 1.0 31.0 602.8

Subs/Temps/PT 55 1,341.0 0.5 1.0 4.0 0.0 0.0 0.0 2.0 0.0 1.0 0.0 0.0 19.0 27.5
TOTALS 1,476 14,127.0 392.5 152.5 22.0 55.0 15.5 278.5 85.0 456.4 155.5 82.9 5.0 98.5 1,799.3

REPORTING PERIOD: FEBRUARY 2, 2002 THROUGH FEBRUARY 15, 2002

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 

SICK
SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration 11 99 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.5 0.6 0.3 0.0 0.0 4.4
Engineering 130 1,233 13.0 14.0 0.0 4.0 0.0 8.0 15.0 96.5 8.6 5.5 2.0 1.0 167.6

Maintenance 630 5,670 86.0 95.5 22.0 12.5 16.0 169.5 17.5 353.5 74.0 47.0 1.0 45.0 939.5
Maint. Seasonal 62 558 0.0 0.0 0.0 24.0 10.0 13.0 0.0 0.0 0.0 0.0 0.0 18.0 65.0

Constr. Mgmt 88 792 18.5 6.0 0.0 0.0 0.0 0.0 2.0 52.0 14.0 0.5 0.0 0.0 93.0
Safety 498 4,482 239.5 47.0 0.0 0.0 1.0 64.0 19.0 52.5 60.5 35.5 0.0 25.5 544.5

Subs/Temps/PT 61 66.0 32.0 4.0 0.0 0.0 0.0 0.0 3.0 0.0 1.0 0.0 0.0 7.0 47.0
TOTALS 1,480 12,900.0 389.0 166.5 22.0 40.5 27.0 254.5 56.5 558.0 158.7 88.8 3.0 96.5 1,861.0

CHANGES SINCE LAST PERIOD

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 

SICK
SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration - - - - - - - - - (42.9%) (16.7%) (100.0%) - - (43.2%)
Engineering - (5.4%) 42.3% (7.1%) - 50.0% - 12.5% (46.7%) (36.8%) 27.9% (36.4%) 100.0% 700.0% (15.3%)

Maintenance (0.3%) (0.3%) 54.7% (6.8%) (18.2%) 56.0% (34.4%) 3.2% 140.0% (21.5%) (11.5%) (31.9%) (100.0%) (52.2%) (6.0%)
Maint. Seasonal 6.5% 6.5% - - - 14.6% (90.0%) 53.8% - - - - (13.9%) -

Constr. Mgmt - - (21.6%) (66.7%) - - - (50.0%) (22.1%) (46.4%) 800.0% - (18.3%)
Safety - - (5.6%) 1.1% - 50.0% 16.4% 63.2% 43.6% 15.7% 20.8% 21.6% 10.7%

Subs/Temps (9.8%) 1931.8% (98.4%) (75.0%) - - - (33.3%) - - - - 171.4% (41.5%)
TOTALS (0.3%) 9.5% 0.9% (8.4%) - 35.8% (42.6%) 9.4% 50.4% (18.2%) (2.0%) (6.6%) 66.7% 2.1% (3.3%)
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Volume 1 Number 40 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE FY2002 FY2003 % CHANGE

VERBAL  
SUPERVISORS 0 1 0 1 #DIV/0! 8  #VALUE!

FRONT-LINE 7 10 13 4 -69.2% 129  #VALUE!
WRITTEN  

SUPERVISORS 2 1 0 0 #DIV/0! 6  #VALUE!
FRONT-LINE 23 26 26 13 -50.0% 326  #VALUE!

SUSPENSIONS  
SUPERVISORS 0 0 0 0 #DIV/0! 1  #VALUE!

FRONT-LINE 4 6 4 1 -75.0% 60  #VALUE!

OTHER DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE FY2002 FY2003 % CHANGE

VERBAL      
SUPERVISORS 0 0 0 1 #DIV/0! 2  #VALUE!

FRONT-LINE 3 0 0 1 #DIV/0! 21  #VALUE!
WRITTEN      

SUPERVISORS 0 0 1 1 0.0% 9  #VALUE!
FRONT-LINE 8 5 1 3 200.0% 89  #VALUE!

SUSPENSIONS  
SUPERVISORS 0 0 0 0 #DIV/0! 0  #VALUE!

FRONT-LINE 0 1 1 1 0.0% 36  #VALUE!
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Volume 1 Number 40 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

SAFETY DIVISION

2 WEEK REPORTING ANNUAL
1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE Average Minimum Maximum Total Periods

TRAFFIC ENFORCEMENT  
Parking Citations (#) 1,128 1,061 1,094 884 -19.2% 655               129                1,128            26,182             40
Parking Citations ($) $25,594 $25,602 $26,584 $22,130 -16.8% 15,616          1,149             26,584          624,657           40
Traffic Citations (#) 96 105 73 99 35.6% 122               21                  285               4,888               40
Traffic Citations ($) $6,323 $6,996 $4,835 $7,070 46.2% 8,625            1,435             19,775          345,000           40

PARKING ENFORCEMENT  
Parking Citations (#) 14,106 12,310 12,824 13,082 2.0% 12,037          7,602             14,556          481,487           40
Parking Citations ($) $366,918 $318,290 $330,729 $335,550 1.5% 316,977        202,533         378,329        12,679,083      40

TOWING

2-WEEK REPORTING PERIODS ANNUAL
1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE Average Minimum Maximum Total Periods

Vehicles Towed 1,720 1,619 1,769 1,857 5.0% 1,526            1,236             1,857            57,977             38
City Crews 195 170 165 188 13.9% 275               111                368               10,436             38

Private Crews 1,525 1,449 1,604 1,669 4.1% 1,251            953                1,669            47,541             38
Auctions #DIV/0! -                 -                -                   0

# of Vehicles Sold 368 395 392 371 -5.4% 336               202                419               13,120             39
Vehicles Sold For $5,000+ N/A N/A 2 2 0.0% 2                   2                    2                   4                      2

Revenue 33,485$         43,960$          57,943$          75,920$           31.0% 47,788          20,132           75,920          1,863,714        39
Auction dates 1/9/2002 1/23/2002 2/6/2002 2/20/2002 0.0% 37,041          36,775           37,307          1,444,605        39

Abandoned Vehicle - Prior Backlog 16 18 33 24 -27.3% 165               16                  376               1,810               11
Abandoned Vehicles - Abated 218 186 190 210 10.5% 207               121                288               2,276               11

Towed from City Right-of-Way 171 128 122 126 3.3% 121               77                  171               1,335               11
Towed from Private Property 24 42 43 62 44.2% 46                 24                  64                 503                  11

Gone On Arrival 23 16 25 22 -12.0% 40                 10                  91                 438                  11
Abandoned Vehicle - Created 220 201 181 188 3.9% 173               109                231               1,902               11

Parking Enforcement Referral 171 128 122 126 3.3% 121               77                  171               1,335               11
Private Owner Referral 25 41 35 32 -8.6% 22                 7                    41                 237                  11

HCD Referral 24 32 24 30 25.0% 30                 19                  56                 330                  11
Sanitation Enforcement Referral 0 0 0 0 #DIV/0! -                -                 -                -                   11

Abandoned Vehicle Current Backlog 18 33 24 2 -91.7% 131               2                    364               1,436               11
Abandoned Vehicle Abate. Time #DIV/0! -                 -                -                   0

City Right-of-Way   #DIV/0! -                 -                -                   0
Private Property   #DIV/0! -                 -                -                   0

Claims - Damage #DIV/0! -                 -                -                   0
# of Vehicles N/A N/A 7 12 71.4% 10                 7                    12                 19                    2

Amount ($) N/A N/A $397.01  #VALUE! 397               397                397               397                  1
Claims - Theft #DIV/0! -                 -                -                   0

# of Vehicles N/A N/A 4 7 75.0% 6                   4                    7                   11                    2
Amount ($) N/A N/A #DIV/0! #DIV/0! -                 -                -                   0

CONSTRUCTION MANAGEMENT DIVISION
2 WEEK REPORTING ANNUAL

1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE Average Minimum Maximum Total Periods
DESIGN CONTRACTS  

# OF CONTRACTS 64 64 59 58 -2% 59                 50                  64                 2,357               40
CONTRACT VALUE ($) $29,228,424 $29,228,424 $27,850,650 $27,788,302 0% 26,211,293   20,954,051    29,228,424   1,048,451,709 40

CONSTRUCTION CONTRACTS  
# OF CONTRACTS 28 27 27 25 -7% 21                 15                  29                 840                  40

CONTRACT VALUE ($) $52,699,320 $52,066,963 $52,066,963 $51,631,223 -1% 42,694,754   26,219,048    60,990,911   1,707,790,157 40
CHANGE ORDERS (#) 55 55 59 59 0% 55                 1                    74                 2,183               40
CHANGE ORDERS ($) $2,534,135.00 $2,534,135.00 $2,556,713.56 $2,556,713.56 0% 1,812,489     10,910           3,088,956     72,499,562      40
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Volume 1 Number 40 OFFICE OF TRANSPORTATION

CITISTAT
TRANSPORTATION MAINTENANCE PERFORMANCE

 
REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

   

CREW PERFORMANCE

2/2-2/15 2/16-3/1

Sector
# 

Complaints
# Abated 

w/in 48 hrs Abatement % # Complaints
# Abated w/in 

48 hrs
Abatement 

%
One 24 23 96% 18 18 100%
Two 17 17 100% 10 10 100%
Three 21 21 100% 14 14 100%
Four 12 11 92% 6 6 100%

Totals 74 72 97% 48 48 100%

2/2-2/15 2/16-3/1

Sector # of Crews Crew Days
Pot Holes 

Filled
Daily 

Average # of Crews Crew Days
Pot Holes 

Filled
Daily 

Average
One         2 18 635 35 2 18 784 44
Two        3 27 1,643 61 3 27 1,557 58
Three   1 9 727 81 1 9 752 84
Four     1 9 1,170 130 2 18 997 55

Totals 7 63 4,175 66 8 72 4,090 57
 
 POTHOLE  COMPLAINT ABATEMENT RATE

Two Week Reporting Periods ANNUAL
1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE Average Minimum Maximum Total Periods

Sector
One 100% 100% 96% 100% 4.2% 95.8% 65.3% 100.0% NA 36
Two 100% 100% 100% 100% 0.0% 94.0% 45.3% 100.0% NA 36
Three 100% 100% 100% 100% 0.0% 95.8% 35.0% 100.0% NA 36
Four 100% 100% 92% 100% 8.7% 89.8% 40.0% 100.0% NA 36

Totals 100% 100% 97% 100% 3.1% 94.1% 50.0% 100.0% NA 36

POTHOLES FILLED - DAILY AVERAGE

Two Week Reporting Periods ANNUAL
1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE Average Minimum Maximum Total Periods

Sector
One         35 32 35 44 25.7% 40.1            13.4             101.0        NA 36
Two        67 47 61 58 -4.9% 62.9            17.5             105.0        NA 36
Three   49 48 81 84 3.7% 46.6            8.5               85.0          NA 36
Four     70 58 130 55 -57.7% 40.3            12.0             130.0        NA 36

Totals 59 45 66 57 -13.6% 47.5            13.3             75.0          NA 36
* Data for this period is per man

Page 1



Volume 1 Number 40 OFFICE OF TRANSPORTATION

CITISTAT
PARKING ENFORCEMENT PERFORMANCE

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

Supervisory Name Employees (#)
Days 

Worked
Citations 

Issued Daily Average Days Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average

1 7 64.75 2,090 32.3 54.5 1,870 34.3 51 1,780 34.9 57.25 2,160 37.7
2 9 64.75 2,022 31.2 56.25 1,818 32.3 50.25 1,796 35.7 55.75 1,710 30.7
3 9 67.25 2,073 30.8 65.75 1,917 29.2 64 2,065 32.3 61.25 1,907 31.1
4 6 65.5 2,365 36.1 65.25 2,160 33.1 53.5 2,025 37.9 47.75 1,852 38.8

5(City-Wide) 8 69.5 3,617 52.0 53.25 2,788 52.4 49.75 2,913 58.6 55.5 3,095 55.8
6 (Scofflaw) 13 52 241 4.6 45.5 207 4.5 36 208 5.8 37.25 212 5.7
Weekend Duty N/A 36 1,698 47.2 42 1,550 36.9 42 2,037 48.5 49 2,146 43.8

* Court Days = 15.75 Days
* 1/2 Days = 8.5 Days

Daily Citation Averages

Two Week Reporting Periods ANNUAL
Supervisory Name 1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE Average Minimum Maximum Total Periods

1 32.3 34.3 34.9 37.7 8.0% 32.8         25.7          42.0          1,280.8    39
2 31.2 32.3 35.7 30.7 -14.0% 32.0         25.2          40.4          1,248.8    39
3 30.8 29.2 32.3 31.1 -3.7% 39.7         27.4          50.6          1,549.5    39
4 36.1 33.1 37.9 38.8 2.4% 37.9         30.3          45.7          1,478.4    39

5 (City-Wide) 52.0 52.4 58.6 55.8 -4.8% 40.3         32.3          58.6          1,573.1    39
6 (Scofflaw) 4.6 4.5 5.8 5.7 -1.7% 4.4           1.8            6.1            172.1       39
Weekend Duty 47.2 36.9 48.5 43.8 -9.7% 37.3         29.9          48.5          1,453.9    39

2/16-3/12/2-2/151/19-2/11/5-1/18
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Volume 1 Number 40 OFFICE OF TRANSPORTATION

CITISTAT
Project Status WorkSheet
Delayed Design Projects

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

Desciption Location

Original 
Award 

Amount ($)

# of 
EWO'

s
EWO Cost 

($) Paid to Date Contractor Name
City Project 

Manager
Notice to 
Proceed

Schedule 
Status

Projected 
Completion

Reconstruction SUN STREET 346,648  $  309,053.65 WAL/MONT 1 4/8/1998 89% 5/8/1998

Resurfacing ON-CALL RESURF/REHAB 545,000 9 615,540  $  452,294.60 WHITMAN 2 12/10/1997 39% 12/10/1999
Resurfacing ON-CALL RESURFACING 200,000 4 199,763  $  148,851.36 STV 2 12/17/1997 37% 12/18/1999
Reconstruction BALTIMORE STREET 186,778 2 227,632  $  276,792.96 DANIELS 3 1/21/1999 67% 2/10/2000
Resurfacing FRANKFURST AVENUE 107,616  $  103,390.27 STV 4 3/25/1998 96% 3/25/2000

Reconstruction ORLEANS STREET MEDIAN 132,811 1 35,082  $  141,507.23 RKK 5 8/12/1998 84% 4/12/2000
Traffic WESTSIDE CORRIDOR 299,803  $  276,997.47 DMJM 6 12/9/1998 92% 6/9/2000
Resurfacing I-83 RESURFACING 195,723  $  188,833.38 WAL/MONT 4 6/30/1999 96% 6/30/2000

Reconstruction CHESAPEAKE AVENUE 353,026  $  347,189.73 GANNETT 7 1/4/1998 98% 7/1/2000
Signals ON -CALL TRAFFIC SIGNALIZATION 250,000  $  230,372.31 SABRA 8 7/18/1995 92% 7/12/2000
Traffic LEXINGTON MALL (Study & Design) 151,475 3 58,388  $  167,168.54 RKK 6 12/10/1997 80% 7/28/2000
Traffic PEOPLE MOVER 957,553  $  632,217.18 DMJM 6 7/21/1999 66% 8/9/2000
Bridge LANCASTER ST BULKHEAD 297,685 1 1,980  $  298,884.51 CENTURY 9 8/26/1998 100% 8/26/2000

Reconstruction CAROLINE ST 343,809 2 94,792  $  409,981.57 WBCM 11 10/29/1997 93% 10/29/2000
Traffic SIGN INVENTORY & UPGRADE 228,627  $  115,846.53 PARSONS 11 11/18/1998 51% 11/18/2000

Reconstruction ON CALL  LANDSCAPES 99 300,000 15 263,674  $  188,430.16 KIRWIN 2 3/24/1997 33% 3/24/2001
Resurfacing ON-CALL RESURFACING II (99) 500,000 15 506,252  $  476,650.87 EBA 2 3/31/1999 47% 3/31/2001
Resurfacing ON-CALL RESURFACING I (99) 500,000 11 454,215  $  419,803.78 RUXTON 2 4/7/1999 44% 4/7/2001
Resurfacing ON-CALL RESURFACING III (99) 500,000 12 517,954  $  384,750.87 JMT 2 4/21/1999 38% 4/21/2001
Bridge DULANEY VALLEY ROAD 103,400 1 9,165  $    98,430.40 WAL/MONT 9 12/23/1998 87% 4/30/2001
Bridge CLEAN & PAINT HOWARD ST 276,514  $  233,172.52 KCI 14 7/1/1998 84% 5/29/2001

Reconstruction HOLLINS FERRY RD 100,259  $  100,259.97 EBA 1 6/16/1999 100% 6/16/2001

Reconstruction FAIRFIELD  ECO INDUSTRIAL PK. 837,983  $  359,263.09 WBCM 12 4/8/1998 43% 7/12/2001
Signals CONDUIT OCCUPANCY 2000 499,800  $  498,434.53 KCI 13 8/2/2000 100% 8/2/2001
Traffic INTERSTATE ACCESS 99,849  $    84,761.34 DEWBERRY 6 9/8/1999 85% 9/1/2001

Reconstruction PENN/CURTIS/BIRCH INTER. 256,353 1 214,431  $  224,916.75 STV 12 4/27/2000 48% 11/4/2001
Bridge ROBERT E LEE PARK 160,887  $  135,802.76 GREINER 9 11/25/1998 84% 11/25/2001
Signals ON-CALL RESIDENTIAL LIGHING 00 200,000 3 106,527  $    52,924.13 SABRA 10 1/12/2000 17% 1/12/2002
Traffic ON-CALL TRAFFIC ENGINEERING 500,000 7 401,946 245,291.51$   GREENHORNE 6 2/7/2000 27% 2/7/2002

Reconstruction ON-CALL RESURFACING II (00) 500,000 6 384,506  $  159,620.85 PHOENIX 2 2/9/2000 32% 2/9/2002
Resurfacing ON-CALL RESURFACING (00) 500,000 4 144,731 78,996.57$     RUXTON 4 2/16/2000 16% 2/16/2002
Resurfacing ON-CALL RESURFACING (00) 500,000 6 328,602 206,456.52$   GANNETT 2 2/16/2000 41% 2/16/2002

Reconstruction ON-CALL RECONSTRUCTION I (00) 500,000 8 346,992  $  187,821.94 WALLACE 2 2/23/2000 38% 2/23/2002
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Volume 1 Number 40 CITISTAT OFFICE OF TRANSPORTATION

Project Status WorkSheet
Design

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

Contract Desciption
Schedule 

Status Location Bd Num
Original Award 

Amount ($)
# of 

EWO's
EWO Cost 

($) EWO % Paid to Date Contractor Name
City Project 

Manager
Notice to 
Proceed

Contract 
Duration, Days

Projected 
Completion

689 Reconstruction 89% SUN STREET 96130 346,648 0%  $   309,053.65 WAL/MONT 1 4/8/1998 30 5/8/1998
705 Resurfacing 39% ON-CALL RESURF/REHAB 98026 545,000 9 615,540 113%  $   452,294.60 WHITMAN 3 12/10/1997 730 12/10/1999
705 Resurfacing 37% ON-CALL RESURFACING 98024 200,000 4 199,763 100%  $   148,851.36 STV 3 12/17/1997 731 12/18/1999

762 Reconstruction 67% BALTIMORE STREET 99035/00057 186,778 2 227,632 122%  $   276,792.96 DANIELS 5 1/21/1999 385 2/10/2000
690 Resurfacing 96% FRANKFURST AVENUE 98058 107,616 0%  $   103,390.27 STV 7 3/25/1998 731 3/25/2000

680 Reconstruction 84% ORLEANS STREET MEDIAN 98088 132,811 1 35,082 26%  $   141,507.23 RKK 9 8/12/1998 609 4/12/2000
754 Traffic 92% WESTSIDE CORRIDOR 98103 299,803 0%  $   276,997.47 DMJM 11 12/9/1998 548 6/9/2000
769 Resurfacing 96% I-83 RESURFACING 99064 195,723 0%  $   188,833.38 WAL/MONT 7 6/30/1999 366 6/30/2000

688 Reconstruction 98% CHESAPEAKE AVENUE 98055 353,026 0%  $   347,189.73 GANNETT 13 1/4/1998 909 7/1/2000

631 Signals 92% ON -CALL TRAFFIC SIGNALIZATION 95048 250,000 0%  $   230,372.31 SABRA 14 7/18/1995 1821 7/12/2000

785 Traffic 80% LEXINGTON MALL (Study & Design) 99066 151,475 3 58,388 39%  $   167,168.54 RKK 11 12/10/1997 961 7/28/2000
766 Traffic 66% PEOPLE MOVER 99936 957,553 0%  $   632,217.18 DMJM 11 7/21/1999 385 8/9/2000
737 Bridge 100% LANCASTER ST BULKHEAD 98094 297,685 1 1,980 1%  $   298,884.51 CENTURY 4 8/26/1998 731 8/26/2000

661 Reconstruction 93% CAROLINE ST 98029 343,809 2 94,792 28%  $   409,981.57 WBCM 10 10/29/1997 1096 10/29/2000
711 Traffic 51% SIGN INVENTORY & UPGRADE 98096 228,627 0%  $   115,846.53 PARSONS 10 11/18/1998 731 11/18/2000

794 Reconstruction 33% ON CALL  LANDSCAPES 99 99043 300,000 15 263,674 88%  $   188,430.16 KIRWIN 3 3/24/1997 1461 3/24/2001
795 Resurfacing 47% ON-CALL RESURFACING II (99) 99041 500,000 15 506,252 101%  $   476,650.87 EBA 3 3/31/1999 731 3/31/2001
795 Resurfacing 44% ON-CALL RESURFACING I (99) 99042 500,000 11 454,215 91%  $   419,803.78 RUXTON 3 4/7/1999 731 4/7/2001
795 Resurfacing 38% ON-CALL RESURFACING III (99) 99040 500,000 12 517,954 104%  $   384,750.87 JMT 3 4/21/1999 731 4/21/2001
777 Bridge 87% DULANEY VALLEY ROAD 98104 103,400 1 9,165 9%  $     98,430.40 WAL/MONT 4 12/23/1998 859 4/30/2001
686 Bridge 84% CLEAN & PAINT HOWARD ST 98344 276,514 0%  $   233,172.52 KCI 6 7/1/1998 1063 5/29/2001

761 Reconstruction 100% HOLLINS FERRY RD 99036 100,259 0%  $   100,259.97 EBA 1 6/16/1999 731 6/16/2001

691 Reconstruction 43% FAIRFIELD  ECO INDUSTRIAL PK. 96129 837,983 0%  $   359,263.09 WBCM 15 4/8/1998 1191 7/12/2001
824 Signals 100% CONDUIT OCCUPANCY 2000 00071 499,800 0%  $   498,434.53 KCI 12 8/2/2000 365 8/2/2001
784 Traffic 85% INTERSTATE ACCESS 99069 99,849 0%  $     84,761.34 DEWBERRY 11 9/8/1999 724 9/1/2001

679 Reconstruction 48% PENN/CURTIS/BIRCH INTER. 99077 256,353 1 214,431 84%  $   224,916.75 STV 15 4/27/2000 556 11/4/2001
775 Bridge 84% ROBERT E LEE PARK 99025 160,887 0%  $   135,802.76 GREINER 4 11/25/1998 1096 11/25/2001

803 Signals 17% ON-CALL RESIDENTIAL LIGHING 00 00026 200,000 3 106,527 53%  $     52,924.13 SABRA 16 1/12/2000 731 1/12/2002
810 Traffic 27% ON-CALL TRAFFIC ENGINEERING 00049 500,000 7 401,946 0% 245,291.51$    GREENHORNE 11 2/7/2000 730 2/7/2002

829 Reconstruction 18% ON-CALL RESURFACING II (00) 00032 500,000 6 384,506 77%  $   159,620.85 PHOENIX 3 2/9/2000 730 2/9/2002
829 Resurfacing 12% ON-CALL RESURFACING (00) 00033 500,000 4 144,731 0% 78,996.57$      RUXTON 7 2/16/2000 730 2/16/2002
829 Resurfacing 25% ON-CALL RESURFACING (00) 00034 500,000 6 328,602 0% 206,456.52$    GANNETT 3 2/16/2000 730 2/16/2002

829 Reconstruction 22% ON-CALL RECONSTRUCTION I (00) 00035 500,000 8 346,992 69%  $   187,821.94 WALLACE 3 2/23/2000 731 2/23/2002
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829 Reconstruction 75% ON-CALL RECONSTRUCTION II (00) 00036 500,000 0%  $   373,720.55 JMT 3 3/1/2000 730 3/1/2002
829 Resurfacing 39% ON-CALL RESURFACING I (00) 00037 500,000 0%  $   194,859.42 DEWBERRY 3 3/15/2000 730 3/15/2002
833 Signals 100% CONDUIT RECORD AUTOMATION 00072 399,975 0%  $   399,925.57 KCI 16 7/26/2000 426 3/26/2002

829 Reconstruction 69% ON-CALL RECONSTRUCTION 00055 500,000 0%  $   345,343.71 STV 3 3/29/2000 731 3/29/2002

795 Reconstruction 70% ON CALL RESURFACING/REHAB 99045 500,000 0%  $   350,956.83 RKK 3 4/28/1999 1096 4/28/2002

795 Reconstruction 84% ON CALL RESURFACING/REAHB 99044 500,000 0%  $   418,697.03 STV 3 4/28/1999 1096 4/28/2002

702 Bridge 93% CENTRAL AVE RECONSTRUCTION 98062/99068 1,914,812 0%  $     1,772,688 RKK 6 4/29/1998 1461 4/29/2002

751 Signals 84%
SIGNAL COMPUTER REPLACEM'T - 
PH II 99071 160,413 1 - time 0 0%  $   134,671.17 SABRA 14 8/5/1998 1364 4/30/2002

815 Traffic 0% ON CALL TRAFFIC VMS 00038 500,000 0% 48,978.83$      HNTB 11 5/17/2000 731 5/17/2002
805 Signals 100% CONDUIT OCCUPANCY 2000 00027 396,243 0%  $   396,243.12 STV 12 7/12/2000 731 7/12/2002
666 Bridge 83% INNER HARBOR PED BRIDGES 97141/98066 555,598 0%  $   458,911.69 KCI 2 11/26/1995 2444 8/5/2002
310 Bridge 70% I-83 WIDENING 98012 1,367,106 1 560,264 41%  $     1,354,853 WHITMAN 6 8/6/1997 1826 8/6/2002
776 Bridge 96% FRANKLINTOWN ROAD 98102 99,057 0%  $     94,698.29 STV 4 10/28/1998 1461 10/28/2002
821 Reconstruction 28% FAYETTE STREET 00075 198,257 0% 55,798.97$      SABRA 10 7/19/2000 915 2/1/2003
807 Bridge 77% 1999 BRIDGE INSPECTION 99082 1,121,499 0%  $   858,499.64 BUCHART 4 10/27/1999 1219 2/27/2003

823 Reconstruction 102% MARKET PLACE 00059 329,590 1 160,279 49%  $   497,248.75 ALPHA 9 4/5/2000 1095 4/5/2003
789 Bridge 88% ON-CALL BRIDGE DESIGN 99 99051 400,000 1 100,000 25%  $   441,905.34 GREINER 4 4/21/1999 1461 4/21/2003

822 Reconstruction 58% MORGAN UNIVERSITY 00068 256,616 0%  $   149,144.98 KCI 3 6/28/2000 1095 6/28/2003
820 Reconstruction 79% WILKENS AVENUE Dukeland to Gilmor 00074 367825 0% 292,378.47$    WAL/MONT 10 9/20/2000 1096 9/20/2003
682 Bridge 39% RUSSELL STREET 99079 1,182,795 0%  $   463,940.20 JMT 8 12/8/1999 1583 4/8/2004
683 Bridge 51% MONROE STREET VIADUCT 99080 1,279,590 0%  $   652,582.16 GANNETT 8 11/24/1999 1827 11/24/2004
743 Bridge 30% ANNAPOLIS & WATERVIEW BRIDGE 00090 1,162,467 0% 347,344.49$    SVERDRUP 2 12/27/2000 1461 12/13/2004

558 Bridge 64%
POTEE STREET/supplemental 
agreement  00357/00358 805,185 0%  $   514,973.25 KCI/PARSONS 6 5/23/2000 1820 5/17/2005

817 Bridge 0% FOREST PARK OVER GWYNNS FALLS 00103 772,433 0% 206,560.32$    WILBUR SMITH 4 2/14/2001 1827 2/14/2006
799 Bridge 0% HAWKINS POINT ROAD 00073 587,242 0% 93,694.29$      CENTURY 2 5/23/2001 1827 5/23/2006
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00060 Alley Reconstruction On Schedule District 1 and 6 (B) 00060 $92,175 $0 0% $44,174 JCI 1 7/26/01 270 4/21/02
00062 Alley Reconstruction On Schedule District 1 & 6 00062 $442,403 $0 0% $183,414 Mahoney 1 6/25/01 270 3/21/02

00096 Alley Reconstruction Shutdown - Sanitary South Lakewood Avenue 00096 $223,025 $0 0% $181,993
Monumental 
Paving

1 10/15/01 90 1/12/02

00064 Alley Reconstruction On Schedule District 3 and 5 00064 $475,289 $0 0% $60,829 P&J 1 11/19/01 270 8/15/02
01004 Alley Reconstruction On Schedule District 1&3 01004 $517,926 $0 0% $140,292 M Luis 1 12/18/01 270 9/13/02

98010
Bridge Construction & 
Reconstruction

Behind Schedule 90 
Days

Charles Street Bridge 98010 $14,152,833 13 $1,476,427 10% $12,523,940 Cherry Hill 3 5/15/00 800 10/21/02

01029 Footway Reconstruction On Schedule City Wide Curb Repair 01029 $179,499 $0 0% $124,665 E&T Concrete 1 10/16/01 365 10/15/02
00099 Footway Reconstruction On Schedule Metro Stations 00090 $1,343,500 1 $16 42% $917,177 M Luis 1 7/23/01 300 5/18/02
00042 Footway Reconstruction On Schedule North and Northeast 00042 $236,269 $0 0% $13,343 E&T Concrete $2 1/24/02 150 6/22/02

98902 Reconstruction
Behind Schedule 311 

Days
Hopkins Plaza 98902 $6,950,000 44 $1,077,381 16% $7,093,179 Facchina 1 1/10/00 365 11/15/01

97197 Reconstruction On Schedule Dixon Road 97197 $1,041,522 $0 0% $370,073 
Monumental 
Paving

3 10/24/01 180 4/21/02

00020 Reconstruction On Schedule Caroline Street 00020 $4,005,733 $0 0% $477,576 V&S 3 01/01/02 273 9/30/02
00005 Resurfacing On Schedule Hwys Northwest 00005 $793,436 $0 0% $507,970 Flanigan 1 08/13/01 210 3/10/02
00007 Resurfacing On Schedule South and Southwest 00007 $692,564 $0 0% $455,644 Flanigan 1 11/05/01 210 6/2/02
00003 Resurfacing On Schedule Hwys East and Central East 00003 $734,983 $0 0% $455,644 Flanigan 1 09/26/01 210 4/23/02
99349 Resurfacing On Schedule I-83 99349 $5,423,793 $0 0% $414,426 Gray & Son 1 10/29/01 240 6/25/02
00004 Resurfacing On Schedule Highways Northeast 00004 $822,402 $0 0% $0 Flanigan 1 11/19/01 120 3/18/02
00002 Resurfacing On Schedule Highways South abd Southeast 00002 $598,611 $0 0% $211,256 Flanigan 1 11/19/01 210 6/16/02
00112 Resurfacing On Schedule Pulaski Gateway 00112 $5,928,962 $0 0% $424,491 Flanigan 1 11/26/01 240 7/23/02
01024 Resurfacing On Schedule Franklin and Mulberry 01024 $795,468 $0 0% $79,464 Potts & Callahan 1 12/03/01 210 6/30/02
01045 Resurfacing On Schedule Central Avenue 01045 $478,565 $0 0% $23,646 Mahoney 1 01/14/02 120 5/13/02
01017 Service Contract On Schedule Various Locations 01017 $187,875 $0 0% $11,234 Earth Engineering 1 10/15/01 730 10/14/03
01019 Service Contract On Schedule Various Locations 01019 $386,950 $0 0% $46,231 KCI 1 11/14/01 730 11/13/03
01018 Slab Repairs On Schedule City Wide 01018 $187,702 $0 0% $0 L.F. Mahoney 2 2/19/02 60 4/19/02
00021 Streetscape On Schedule Charles Street Streetscape 00021 $4,939,737 $0 0% $794,982 Flanigan 1 10/15/01 390 11/8/02
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